
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:39 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 151 Date: 01-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 331

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind am, windy pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 1, 2013
Weather –clear, light wind am, windy pm, mild

Painting Cable System – Suspender Bracket W-Line

PP10 to PP40

1.Painters started applying pegalink this morning on suspender ropes in the suspender bracket, pp10 to
pp20.
2.Painters prepped the cable system, wrapping the suspender ropes and elastomeric collars, for painting
the structure steel this morning, pp22 to pp34.

NMS

Status
CleaningZinc 1st coatZinc 2nd coatPegalink
104-29-13In progress5-1-13
124-29-134-29-135-1-13
144-29-134-29-135-1-13
164-29-134-29-135-1-13
184-29-134-29-135-1-13
204-29-134-29-135-1-13
22In progress
24In progress
26In progress
28In progress
30In progress
32In progress
34In progress
36In progress
38In progress
40In progress
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 151 Date: 01-May-2013 Wednesday

Painting Structure Steel – Suspender Bracket W-Line

PP10 to PP46

1.Painters did 200 HS 2nd coat/touch up on the suspender bracket and split collars this morning, pp10 to
pp20. Painters then went on to apply pegalink on the cable system, pp10 to pp20.
2.Painters applied interfine 979 in the afternoon.
NMS
Status
CleaningZinc 1st coatZinc 2nd coat200 HS979
104-26-134-30-13 and 5-1-135-1-13
124-22-134-22-134-27-134-30-13 and 5-1-135-1-13
144-22-134-23-134-27-134-30-13 and 5-1-135-1-13
164-22-134-23-134-27-134-30-13 and 5-1-135-1-13
184-22-134-23-134-27-134-30-13 and 5-1-135-1-13
204-23-134-23-134-27-134-30-13 and 5-1-135-1-13
224-23-134-23-13In progress
244-23-134-23-13In progress
264-23-134-23-13In progress
284-23-134-23-13In progress
304-23-134-24-13In progress
324-23-134-24-13In progress
344-24-134-24-13In progress
364-25-13In progress
384-25-13In progress
404-25-13In progress
444-25-13In progress
464-25-13In progress

Labor
(0700 to 1730 – 10 hours)
Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Genier Valdez, Ron Morgan, Manuel Barrios, Kenny
Burman
Ron Bubb, Marco Oduno, Hernandez Ignacio, Ricardo Persilla

Laraine’s Hour – 0700 to 1630 (field 0930 to 1430)
(Bomb threat – left bridge at 1430)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00
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CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 8.00 2.00 10.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

HERNANDEZ IGNACIOPainter 8.00 2.00 0.00 10.00

RON BUBBPainter 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


